Indian Cove Resort Association, Inc

 Five Year Working Plan


	
	
	
	
	
	

	Date
	PROJECT
	Status
	Value
	Estimated
	I - In House

	Placed
	
	of
	AV - Asset Val
	Costs
	C - Contractor

	On List
	
	Project
	MV - MBR Val
	
	A - Administrative

	
	
	
	
	
	

	November 1995
	Bulk Heading
	
	AV
	$1,300,000
	C

	
	
	
	
	
	

	November 1995
	Pelican Pt. Upgrade (tent area)
	
	AV
	
	

	
	Electricity
	
	
	
	C

	
	Concrete Pads
	
	
	
	C

	
	Sewer
	
	
	
	C

	
	
	
	
	
	

	November 1995
	Carpet - Clubhouse (new)
	
	AV
	$4,800
	C

	
	
	
	
	
	

	November 1995
	Street Paving
	
	AV 
	
	C

	1/20/1994
	Entrance (Seal Coat)
	6/26/1994
	
	$2,300.00
	C

	1/22/2006
	Entrance
	9/1/2006
	
	$29,988.00
	C

	2/20/1998
	Blue Heron  (19,000 ft)
	6/5/1998
	
	$13,865
	C

	
	Pelican Pt.
	
	
	
	

	
	Starfish
	
	
	
	

	
	Bluegill
	
	
	
	

	4/5/2007
	Sand Dollar/Sand Fiddler
	4/15/2007
	
	$37,000
	

	
	Sea Urchin
	
	
	
	

	
	Maintenance Road
	
	
	$16,250
	C

	
	Parking Lot (Front)
	
	
	
	

	
	Stroage Lot (Current Space)
	
	
	$119,000
	C

	1/22/2006
	Oyster Bay
	1/22/2006
	
	$11,529
	C

	1/22/1997
	Bay Myrtle
	1/22/1997
	
	$13,865
	

	
	
	
	
	
	

	
	
	
	
	
	

	November 1995
	New Flooring Resv/Store
	
	AV
	$3,200
	C

	
	
	
	
	
	

	November 1995
	Membership Resales
	
	MV
	
	

	
	Member vs Owner Status
	
	
	
	

	
	New Real Estate Corp.
	
	
	
	

	
	Legalities
	
	
	
	

	
	
	
	
	
	

	DATE
	PROJECT
	Status
	Asset or
	Estimated
	I - In House

	PLACED
	
	of
	Member
	Costs
	C - Contractor

	ON LIST
	
	Project
	Value
	
	A - Administrative

	
	
	
	
	
	

	July 1999
	Redesign of Front Gates 
	9/1/2006
	AV
	$6,000
	              C

	
	& Entrance
	
	
	
	

	
	
	
	
	
	

	November 1995
	Trailer Storage Lot Upgrade
	
	AV
	
	

	
	Crush Run/Fill Dirt
	
	
	$9,200
	I

	
	Expansion (clearing & Landscaping)
	
	
	$19,800
	

	
	
	
	
	
	

	January 1997
	Concrete Pads
	
	AV
	
	

	
	New Pads (95 w/o pads)
	
	each
	$1,173
	C

	
	
	
	
	
	

	November 1995
	Kitchen @ Pav #4
	
	AV
	
	

	
	Building
	
	
	$60,810
	C

	
	Fixtures
	
	
	n/a
	C

	
	
	
	
	
	

	4/5/2007
	Truck/Golf Carts
	
	          AV
	$20,000
	                I

	
	
	
	
	
	

	4/5/2007
	Bath House #2
	
	           AV
	$65,000
	               C

	
	Bath House #3
	
	           AV
	$65,000
	               C

	
	
	
	
	
	

	4/5/2007
	Boat Ramp
	
	           AV
	$5,275
	               C

	
	
	
	
	
	

	4/5/2007
	Small Playground
	
	           AV
	$10,000
	               C

	
	
	
	
	
	

	
	Total Estimated & Actual Costs
	
	
	$1,814,055
	


